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10 || THE AMOUNT OF $33,231,000 TO FUND CONTAINMENT STRUCTURE AND
CONSTRUCTION OF FACILITIES MOTION FOR EXTENSION OF TIME
11
12
13 Navopache Electric Cooperative, Inc. (“Navopache™), by and through its counsel

14 ||undersigned, provides this status report relating to the oil spill containment structure the

15 |{ Commission by Decision No. 71859, as amended by Decision No. 72010 required constructed
16 || for Navopache’s transformer within the Coronado Generation Station by December 31, 2011,
17 || unless prior to that date the responsibility therefore has been transferred to another utility or

18 || the transformer has been moved to a location with a permanent oil containment structure.

19 || Pursuant to A.R.S. § 40-252 Navopache respectfully requests that it be granted an extension of
20 ||time to complete the structure, to and including February 29, 2012.

21 As of this date, negotiations with the Salt River Project (“SRP”) have not

22 || resulted in the transfer of responsibility for the transformer to another utility, nor has the

23 || transformer been relocated. These efforts were interrupted and delayed while Navopache

24 || focused on maintaining and restoring electric service due to the fires within its service area

25 || over the summer months. Navopache has, therefore, proceeded with the design of the
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permanent oil containment structure, secured SRP’s permission to proceed with construction
and has discussed the project with potential contractors. While Navopache has been unable to
secure construction prior to December 31, 2011, it now expects to enter into a construction
contract, as well as commence and complete construction of the permanent oil containment
structure during January 2012, weather permitting. Navopache apologizes for this delay in
complying with the Commission’s order and respectfully requests that Decision No. 71859, as
amended by Decision No. 72010, be further amended to grant it until February 29, 2012 to
complete a permanent oil containment structure.’

RESPECTFULLY SUBMITTED this 30" day of December, 2011.

CURTIS, GOODWIN, SULLIVAN
UDALL & SCHWAB, P.L.C.

o LT

Michaef A. Curtis ~
William P. Sullivan
501 East Thomas Road

Phoenix, Arizona 85012-3205
Attorneys for Navopache Electric
Cooperative, Inc.

SR

' Navopache notes that at all times an earthen berm, like that utilized by SRP at this site, has
existed and acts to contain any oil that might spill from its transformer.
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PROOF OF AND CERTIFICATE OF MAILING

I hereby certify that on this 30™ day of December 2011, I caused the foregoing
document to be served on the Arizona Corporation Commission by delivering the original and

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

thirteen (13) copies of the above to:

DOCKET CONTROL
Arizona Corporation Commission
1200 West Washington Street
Phoenix, Arizona 85007

With a copy emailed this
30™ day of December, 2011 to:

Deborah Broyles and Deb Person
Hearing Division

Arizona Corporation Commission
1200 West Washington

Phoenix, Arizona 85007

Janice Alward, Esq.

Chief Legal Counsel, Legal Division
Robin Mitchell, Esq.

Legal Counsel, Legal Division
Arizona Corporation Commission
1200 West Washington

Phoenix, Arizona 85007

Steven M. Olea, Director
Utilities Division

Arizona Corporation Commission
1200 West Washington

Phoenix, Arizona 85007

Carmel Hood

Compliance Section

Arizona Corporation Commission
1200 West Washington

Phoenix, Arizona 85007

Nicholas J. Enoch

Jarrett J. Haskovec

Lubin & Enoch, P.C.

349 North Fourth Avenue
Phoenix, Arizona 85003
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